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ADDENDUM 

 
Addendum No. 001 

 
Tender: Sawatzky Sculpture Park Spur Paths 

 
Item No: #L-36/26 City File #127/26 

  
 

Date: September 28, 2026  
 GENERAL 

 This Addendum is issued prior to Tender closing to provide for certain revisions as 
noted herein. 

 All such revisions will become part of the Work and the effects shall be included in 
the Total Tender Amount. 

 All work shall be performed in accordance with the Tender Documents. 

 Bidders shall acknowledge receipt of this Addendum in the space provided on the Bid 
Form. 

 Appended information is available for download on the City of Brandon website 
https://purchasing.brandon.ca.  

 The closing date for this Tender has been extended to Tuesday, October 06, 2026 
at 2:00:00 p.m. local Brandon time. A public opening will be held after that time in the 
Council Chambers, upper level, 410 – 9th Street. 

 
 

 TENDER DOCUMENTS  

 Refer to Tender Cover page – Revise to read: 

Submission Deadline: 2:00:00 p.m., local Brandon time, Tuesday, October 6, 2026 

 Refer to Tender Form - Replace with Revised Tender Form.  

 Refer to Agreement – Replace with Revised Agreement. 

 Refer to Supplemental Conditions -  Add the following: 

SC8.  CRITICAL STAGE 

 SC8.1  The Contractor shall achieve critical stages of the Work in accordance with 
the following requirements: 

.1 Completion of the Wolf Sculpture Node Work as shown on Drawing 
L2.1 and as defined in Section 01002, on or before November 30, 
2026. 

.2 Achieve Final Completion of the remaining Work on or before June 
30, 2027. 
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 SPECIFICATIONS 

 Refer to Section 01002, Scope of Work, Subsection 1.3, Schedule of Work -  Add the 
following:  

5. In accordance with SC8.1, the Contractor shall complete the Wolf Sculpture 
Node Work shown on Drawing L2.1, on or before November 30, 2026. 

6. The Contractor may commence the remaining Work in 2026 or 2027, achieving 
final completion on or before June 30, 2027. Where the Contractor elects to 
commence the remaining Work in 2026, no additional payment will be made for 
seasonal protection or Work performed during adverse seasonal conditions. 
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