Lynda Kretchmann, SCMP, CCLP, P.Log, CCLMP

s/ City of Procurement Specialist

” BRANDIDN Ph: (204) 720-2251

Serving & Building Community Email: purchasing@brandon.ca
ADDENDUM

Addendum No. 001

1.

Tender: Sawatzky Sculpture Park Spur Paths
Item No: #L-36/26 City File #127/26
Date: September 28, 2026
A. GENERAL
1. This Addendum is issued prior to Tender closing to provide for certain revisions as
noted herein.
2. All such revisions will become part of the Work and the effects shall be included in
the Total Tender Amount.
All work shall be performed in accordance with the Tender Documents.
Bidders shall acknowledge receipt of this Addendum in the space provided on the Bid
Form.
5. Appended information is available for download on the City of Brandon website
https://purchasing.brandon.ca.
6. The closing date for this Tender has been extended to Tuesday, October 06, 2026
at 2:00:00 p.m. local Brandon time. A public opening will be held after that time in the
Council Chambers, upper level, 410 — 9t Street.
B. TENDER DOCUMENTS

Refer to Tender Cover page — Revise to read:

Submission Deadline: 2:00:00 p.m., local Brandon time, Tuesday, October 6, 2026
Refer to Tender Form - Replace with Revised Tender Form.

Refer to Agreement — Replace with Revised Agreement.

Refer to Supplemental Conditions - Add the following:

SC8. CRITICAL STAGE

SC8.1 The Contractor shall achieve critical stages of the Work in accordance with
the following requirements:

.1 Completion of the Wolf Sculpture Node Work as shown on Drawing
L2.1 and as defined in Section 01002, on or before November 30,
2026.

.2 Achieve Final Completion of the remaining Work on or before June
30, 2027.
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C. SPECIFICATIONS

1. Refer to Section 01002, Scope of Work, Subsection 1.3, Schedule of Work - Add the
following:

5. In accordance with SC8.1, the Contractor shall complete the Wolf Sculpture
Node Work shown on Drawing L2.1, on or before November 30, 2026.

6. The Contractor may commence the remaining Work in 2026 or 2027, achieving
final completion on or before June 30, 2027. Where the Contractor elects to
commence the remaining Work in 2026, no additional payment will be made for
seasonal protection or Work performed during adverse seasonal conditions.

END OF DOCUMENT
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